
Project Team
Project Management Team (6 months)
Overall Project Manager
First Assistant
Second Assistant
Pavilion Management Team (6 months)
Pavilion Director
Pavilion Coordinator
Production Director
Health and Safety Manager
Media Team (5 months)
Media Liaison Officer
Public and Media Relations Coordinator
PR Manager
Event Management Team (5 months)
Event Manager x2
Event Coordinator
A/V Technician
Logistics Team (6 months)
Logistics Manager
Administrative Assistant for Customs
Storage Coordinator
Legal and Finance Team (5 months)
Procurement Specialist
Finance Manager
Administrative Assistant
Programming Focal Point (5 months)
Transportation Team (5 months)
Transportation Manager
Transportation coordinator
On site Transportation Coordination Manager
Travel and Hospitality Team (6 months)
Accommodation Manager
Travel Manager
Compliance Manager
Visa Liaison Officer *** (provided by the client, coordinating with the agency team)
IT & Telecommunications Manager (5 months)